

Kilkenny City Mobility Management Plan 2009 -2014 Draft Programme

		PRE 2008	2008				2009				2010				2011				2012				2013				2014			
			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Project	CYCLEWAY NETWORK																													
Phase	Feasibility Study / Prelim Design	■																												
	Public Consultation / Stat Procedures		■	■	■																									
	Design		■	■																										
	Procurement / Demand review					■	■	■	■																					
	Implementation									■	■	■	■					■	■	■	■							■	■	
Project	PARKING CHARGES																													
Phase	Feasibility Study / Prelim Design	■	■																											
	Public Consultation / Stat Procedures				■																									
	Design					■	■	■	■																					
	Procurement / Demand review																													
	Implementation																													
Project	ONE-WAY SYSTEM																													
Phase	Feasibility Study / Prelim Design	■	■	■																										
	Public Consultation / Stat Procedures					■	■	■	■																					
	Design																													
	Procurement / Demand review																													
	Implementation									■	■	■	■																	
Project	INTELLIGENT SIGNAGE																													
Phase	Feasibility Study / Prelim Design		■	■																										
	Public Consultation / Stat Procedures																													
	Design									■	■	■	■																	
	Procurement / Demand review																													
	Implementation																													
Project	PARK /WALK AND RIDE SCHEMES																													
Phase	Feasibility Study / Prelim Design		■	■																										
	Public Consultation / Stat Procedures					■																								
	Design									■	■	■	■																	
	Procurement / Demand review																													
	Implementation																													
Project	SCHOOL SAFETY PROGRAMME																													
Phase	Feasibility Study / Prelim Design	■																												
	Public Consultation / Stat Procedures			■																										
	Design	■																												
	Procurement / Demand review	■																												
	Implementation	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■

- Note 1 All projects subject to adequate funding allocations
- Note 2 Bus Service projects subject to subvention and funding commitments from Central Government
- Note 3 Park/ Walk and Ride schemes subject to future review to establish sufficient demand
- Note 4 Implementation of certain projects are on phased basis contingent on completion of key road network infrastructure

Kilkenny City Mobility Management Plan 2009 -2014 Draft Programme

		PRE 2008	2008				2009				2010				2011				2012				2013				2014			
			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Project	MOBILITY AWARENESS & EDUCATION																													
Phase	Feasibility Study / Prelim Design																													
	Public Consultation / Stat Procedures																													
	Design																													
	Procurement / Demand review																													
	Implementation																													
Project	DISABILITY ACCESS IMPROVEMENTS																													
Phase	Feasibility Study / Prelim Design																													
	Public Consultation / Stat Procedures																													
	Design																													
	Procurement / Demand review																													
	Implementation																													
Project	SHUTTLE BUS SERVICE																													
Phase	Feasibility Study / Prelim Design																													
	Public Consultation / Stat Procedures																													
	Design																													
	Procurement / Demand review																													
	Implementation																													
Project	CITY & ENVIRONS BUS SERVICE																													
Phase	Feasibility Study / Prelim Design																													
	Public Consultation / Stat Procedures																													
	Design																													
	Procurement / Demand review																													
	Implementation																													
Project	CITY & ENVIRONS INFRASTRUCTURE																													
	- N77 Ring Road Extension																													
	- Western Environs																													
	- Eastern Environs																													
	- Northern Ring Road & River Crossing																													
	- Central Access Scheme																													
	- Kells Rd Improvements																													
	- The Parade Improvement Works																													
	- N10 Ring Road Improvements																													
	- N10 Dublin Road Improvement																													
Phase	Design /Procurement / Demand review																													
	Implementation																													

- Note 1 All projects subject to adequate funding allocations
- Note 2 Bus Service projects subject to subvention and funding commitments from Central Government
- Note 3 Park/ Walk and Ride schemes subject to future review to establish sufficient demand
- Note 4 Implementation of certain projects are on phased basis contingent on completion of key road network infrastructure